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EXECUTIVE SUMMARY 
 
CAPITAL PROJECTS  
 
High School Master Plan 
DLM and Gates + Associates presented the Palo Alto and Gunn High School’s landscape master plans to the Board 
of Education  (BOE) on  June 8, 2010  as  an  information  item.   The  landscape master plan  and  facilities  steering 
committees will reconvene in late August and proceed with further coordination for final approval of the updated 
master  plans  for  each  campus  that  incorporate  the work  of Gates  +  Associates  and  other  revisions  since  the 
original March 31, 2009 approval.   
 
Gunn High School – New Classroom Buildings A & B 
DLM  is scheduled  to submit 95% CD’s by  June 30, 2010. Final estimates, constructability reviews and document 
coordination will be completed prior to a target DSA submittal date of August 1, 2010. Currently, Rodan Builders, 
Inc. has moved all 26 existing portables in order to accommodate the new buildings. The portable classrooms are 
being reassembled and will be finished by the beginning of the fall semester. 
 
Gunn High School – Parking and Drop‐off Sitework Improvement 
The  City  School  Traffic  Safety  Committee  (CSTSC)  reviewed  the  construction  and  fencing  plan  that will  impact 
traffic flow on the first day of classes.  To assist with safety coordination, the plan will be included in the “Back to 
School” packets being sent to students to notify them of the changes, and to  indentify the  interim bicycle paths 
available during construction.  Parking and Drop‐off planning will commence this summer. 
 
Gunn High School – New Gymnasium 
DLM  is scheduled  to submit 95% CD’s by  June 30, 2010. Final estimates, constructability reviews and document 
coordination will be completed prior to a target DSA submittal date of August 1, 2010. 
 
Gunn High School – Air Conditioning of Existing Buildings 
DLM continues design on the air conditioning project.  DLM plans to submit plans to DSA by September 2010. 
 
Palo Alto High School – Stadium Field Renovation 
DLM presented the stadium renovation conceptual plan to the BOE on June 1, 2010, and the BOE approved it on 
June 22, 2010.  Planning will  resume  in August after  the Facilities Steering Committee  (FSC)  reviews  the  revised 
master plan project list and budget. 
 
Palo Alto High School – Multi‐use Field 
Valley Crest Landscape began grading the existing field area on June 1, 2010 and  is scheduled for completion by 
January 31, 2011, which  includes new dugouts and  time  for  turf establishment.   Work commenced  in  the south 
parking lot on June 14, 2010, and improvements are expected to be complete by August 13, 2010. 
 
Palo Alto High School – Classroom Building and Media Arts Building 
DLM  is scheduled to submit 95% CD’s by June 30, 2010.   Final estimates, constructability reviews and document 
coordination will be completed prior to a target DSA submittal date of August 1, 2010. On June 14, 2010, Rodan 
Builders,  Inc.  commenced  work  on  the  relocation  of  the  16  existing  portables  to  accommodate  the  new 
buildings. Portable relocations will be finished by the beginning of the fall semester.  
 
Palo Alto High School – Theater and Associated Site Improvements 
On June 22, 2010 the BOE approved conceptual design and authorized DLM to proceed with schematic design.   
DLM will meet with specialty consultants this summer and resume subcommittee meetings in late August. 
 
Jordan Middle School 
AEDIS has proceeded into design development and drawings are anticipated to be submitted for review in August.     
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J.L. Stanford Middle School 
AEDIS presented schematic design to the BOE on June 1 and June 22 for approval.  The BOE approved and 
authorized staff to proceed with design development for the buildings, however the exterior site design will return 
to the BOE in September for discussion.  Therefore, AEDIS will meet with the advisory committee and interested 
community members to refine the exterior design and landscaping in September, before returning to the BOE. 
 
Terman Middle School 
AEDIS has proceeded into design development and drawings are anticipated to be submitted for review in August.     

Fairmeadow Elementary School – New Classroom Building and Modernization 
Gelfand Partners will develop schematic design plans during summer break.  In September, Gelfand will meet with 
the site committee and the P.T.A., as well as host a community meeting before presenting the schematic design 
plans, as anticipated, to the BOE on September 14, 2010. 
 
Ohlone Elementary School – New Classroom Building and Modernization 
Bids from prequalified contractors are due July 13, 2010.  The project is expected to be awarded at a BOE special 
meeting scheduled for July 19, 2010.  Construction will commence in August 2010 with anticipated completion in 
late 2011.  On June 14, 2010, Coulter Construction began relocating existing portables on the site to accommodate 
the new building. 
 
Hoover Elementary School – Pre‐Design 
Gelfand met with  the  site  steering  committee  on  June  3,  2010  to  kick‐off  the  pre‐design  project  at  Hoover.  
Gelfand will return to Hoover’s site steering committee with planning options for the campus in September, after 
summer break. 
 
Duveneck Elementary School – Pre‐Design 
Gelfand conducted a second pre‐design meeting with the site steering committee on June 8, 2010.   The steering 
committee will continue campus planning discussion in September, after summer break. 
 
Elementary Classroom Improvements 
The  BOE  approved  Gelfand  Partners’  addendum  on  June  22,  2010  for  design  services  on  the  classroom 
improvements.    Gelfand  will  commence  design  during  summer  break  so  site  staff  can  review  proposed 
improvements in September.  The classroom improvements project consists of new lighting, windows and shades, 
ventilation  improvements  and  ceiling  tiles.    Also  part  of  the  classroom  improvements  project  is  the 
implementation of a technology wall.  District staff completed site walks at each elementary school and plan to bid 
the technology wall project in July, allowing for construction to begin in September, 2010.   
 
 
INACTIVE CAPITAL PROJECTS  
 
Gunn High School – Industrial Arts Addition & Renovation 
Of the $5,576,500 project budget, 84.6% or $4,720,037 was expended.   Approved change orders were $208,756, 
which is approximately 59.8% of the $349,000 construction contingency. 
 
Gunn High School – Aquatic Center  
Of the $5,013,750 project budget, 96.6%, or $4,844,070 was expended.  Approved change orders were $194,739, 
which is approximately 49.9% of the $389,887 construction contingency. 
 
Middle Schools Pre‐Design – Jordan, J.L. Stanford and Terman 
AEDIS  presented  recommended  concept  plans  for  each  campus  to  the  Board  of  Education  on  June  23  for 
discussion and received approval on September 8 by the Board of Education to move into schematic design. 
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Middle Schools Interim Housing – Jordan and J.L. Stanford 
Contracts were awarded to Coulter Construction for Jordan Middle School and Mark Electric for Stanford Middle 
School following Board of Education approval on May 26, 2009.  Both contractors started work on June 15, 2009 
and were completed on August 3, 2009 at Jordan and August 12, 2009 at Stanford.  Of the $1,047,186 project 
budget, 25%, or $236,696 has been expended. Pending Change Orders are currently estimated to be a deduct of 
($10,331), which is approximately 0% of the $30,698 construction contingency. 
 
Garland Elementary School Renovation 
The Board of Education voted on August 25, 2009 to approve the amendment to Garland lease to Stratford School.  
Therefore, the district has placed the project on hold. 
 
Elementary School Teaching Walls – Phase 1 Schools 
The district placed this project on hold after review of the  implementation of other classroom  improvements, as 
recommended  by  the  elementary  school  principals.    This  project  has  been  renamed  ‘Elementary  Classroom 
Improvements’ (see Capital Projects summary above).    
 
 

Board Actions in June 
June 1, 2010 
Consent 6 – Qualified School Construction Bonds (QSCB): Resolution 2009‐10.16, Amending Resolution 2009‐10.07 
Regarding Terms of Sale of QSCBs; and Resolution 2009‐10.17 Authorizing the Advance of General Fund Moneys to 
the Bond Interest and Redemption Fund QSCBs 
 
Consent 7 – Authorization to Bid Procurements and Interactive Whiteboards and Sound Assist Devices 
 
Action 8 – Reappointment of Four Members of the Citizens’ Oversight Committee for the Strong Schools Bond 
 
June 22, 2010 
Consent 9 – Five‐Year Deferred Maintenance Plan 
 
Consent 10 – Contract with O’Connor Construction Management, Inc. for 2010‐11 
 
Consent 11 – Authorization to Enter into Addendum No. 9 with Gelfand Partners for Additional Services for Ohlone 
Elementary School and the Classroom Improvements Project 
 
Action 26 – Approval of Schematic Design of J.L. Stanford Middle School 
 
Action  27  – Approval  of Conceptual Design  and  Project Budget  for  the New  Theater  Project  at  Palo Alto High 
School 
 
Action 28 – Approval of Conceptual Design and Project Budget for the Stadium Project at Palo Alto High School 
 
Action  35  –  Negotiation  to  Amend  the  Contract  with  Gilbane  Building  Company  to  Provide  Project  and 
Construction Management Services 
 

 
  



A B C C / A B - C C / B A - B

Gunn High School - High School Master Plan 145,000 129,431 110,244 76.0% 19,187 85.18% 15,569
Gunn High School 1 - Aquatic Center 5,013,750 4,864,425 4,856,830 96.9% 7,595 99.84% 149,325
Gunn High School 2 -  I.A 5,511,500 5,163,451 4,921,437 89.3% 242,014 95.31% 348,049
Gunn High School 3 - AD2- close out 5,777 5,777 5,777 100.0% 0 100.00% 0

Gunn High School 4 -  New classroom A & B 24,120,000 3,129,148 1,116,080 4.6% 2,013,068 35.67% 20,990,852
Gunn High School 5 - Parking & Drop Off improvements 3,940,000 217,770 3,530 0.1% 214,240 1.62% 3,722,230
Gunn High School 6- New/Auxiliary Gymnasium 13,830,000 1,093,201 401,533 2.9% 691,668 36.73% 12,736,799
Gunn High School 7- A/C 2,600,000 0 0 0.0% 0 0.00% 2,600,000
Gunn High School - Reserved 20,945,045 0 0 0.0% 0 0.00% 20,945,045
Palo Alto High Schools - High School Master Plan 145,000 132,773 111,920 77.2% 20,853 84.29% 12,227
Palo Alto High School 1 - Bleacher 1,358,437 162,011 141,653 10.4% 20,358 87.43% 1,196,426
Palo Alto High School 2 - Multi-Use Field  (Multi-Fund) 3,002,063 2,989,809 283,749 9.5% 2,706,060 9.49% 12,254
Palo Alto high School 3 - New classroom & Media Art Building 34,220,000 3,342,845 622,112 1.8% 2,720,733 18.61% 30,877,155
Palo Alto High School 4 - New Theater 17,720,000 1,026,210 41,537 0.2% 984,673 4.05% 16,693,790
Palo Alto High School - Reserved 42,348,045 0 0 0.0% 0 0.00% 42,348,045
Jordan Middle School - Middle School Pre-Design 33,665 19,718 17,413 51.7% 2,305 88.31% 13,947
Jordan Middle Schools 1- Interim Classrooms 600,342 171,102 160,878 26.8% 10,224 94.02% 429,240
Jordan Middle School 2 17,943,194 1,583,569 263,471 1.5% 1,320,098 16.64% 16,359,625
Jordan Middle School - Reserved 0 0 0 0.0% 0 0.00% 0
J.L.S Middle School - Middle School Pre-Design 33,669 19,627 17,995 53.4% 1,632 91.68% 14,042
J.L.S Middle School 1 - Interim Classrooms 446,844 337,590 317,171 71.0% 20,419 93.95% 109,254
 J.L.S Middle School 2 17,184,699 1,432,112 206,088 1.2% 1,226,024 14.39% 15,752,587
 J.L.S Middle School - Reserved 0 0 0 0.0% 0 0.00% 0
Terman Middle School - Middle School Pre- Design 33,666 19,627 18,010 53.5% 1,617 91.76% 14,039
Terman Middle School 1 12,850,071 1,187,625 157,505 1.2% 1,030,120 13.26% 11,662,446
Terman Middle School - Reserved 0 0 0 0.0% 0 0.00% 0
PAUSD Elementary Schools - Elementary Growth Plan 145,000 55,560 55,560 38.3% 0 100.00% 89,440
Addison Elementary School 1-Phase I 5,199,727 0 0 0.0% 0 0.00% 5,199,727
Briones  Elementary School 1-Phase I 701,925 0 0 0.0% 0 0.00% 701,925
Duveneck Elementary School 1-Phase I 7,019,083 27,500 0 0.0% 27,500 0.00% 6,991,583
Garland Elementary School 1- Phase I 22,178,544 281,279 280,113 1.3% 1,166 99.59% 21,897,265
El Carmelo Elementary School 1-Phase I 641,760 0 0 0.0% 0 0.00% 641,760
Escondido Elementary School 1-Phase I 6,202,343 0 0 0.0% 0 0.00% 6,202,343
Fairmeadow Elementary School 1- Phase I 9,327,500 770,909 25,000 0.3% 745,909 3.24% 8,556,591
Hays Elementary School 1-Phase I 4,793,814 0 0 0.0% 0 0.00% 4,793,814
Hoover Elementary School 1-Phase I 8,575,389 47,500 0 0.0% 47,500 0.00% 8,527,889
Nixon Elementary School 1-Phase I 802,200 0 0 0.0% 0 0.00% 802,200
Ohlone Elementary School 1- Phase I 11,667,965 1,643,787 928,968 8.0% 714,819 56.51% 10,024,178
Palo Verde  Elementary School 1-Phase I 3,482,885 0 0 0.0% 0 0.00% 3,482,885
Barron Park Elementary School 1-Phase I 641,760 0 0 0.0% 0 0.00% 641,760
 Elementary Schools 1 - Elementary Classroom Improvements * 8,887,522 133,018 106,548 1.2% 26,470 80.10% 8,754,504
Elementary Schools - Reserved 8,410,862 0 0 0.0% 0 0.00% 8,410,862
PAUSD - Program Admin. ** 3,353,108 2,661,835 2,098,590 62.6% 563,245 78.84% 691,273
PAUSD - Technology 5,995,689 2,547,823 2,297,606 38.3% 250,217 90.18% 3,447,866
PAUSD - Technology -Reserved 7,911,676 0 0 0.0% 0 0.00% 7,911,676
PAUSD - Reserved 6,335,945 0 0 0.0% 0 0.00% 6,335,945

Total 346,305,464 35,197,032 19,567,318 15,629,714 311,108,432

* Old Teaching Wall Project
Prepared by: Business Services Department based on QSS accounting System

BudgetSchool Name - Project Name
Percent of 

Budget 
Expended

Palo Alto Unified School District
Strong Schools Bond

6/29/2010

Percent of 
Expended

Contract 
BalanceExpenditures Budget 

BalanceCommitted



 
 
 

Page | 6  
 

High School Master Plan 
Palo Alto HS and Gunn HS 
 
A. PROJECT STATUS 

 
DLM  and Gates  + Associates  presented  the  Palo Alto  and Gunn 
High  School’s  landscape master plans  to  the Board of Education 
(BOE)  on  June  8,  2010  as  an  information  item.    The  landscape 
master  plan  and  facilities  steering  committees will  reconvene  in 
late  August  and  proceed  with  further  coordination  for  final 
approval  of  the  updated  master  plans  for  each  campus  that 
incorporate  the work  of Gates  +  Associates  and  other  revisions 
since the original March 31, 2009 approval. 
 
 
 
 

 
 
 
 
 

B. BUDGET & SCHEDULE SUMMARY 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
C. BOND PROJECT LIST REFERENCE: 3.1 – 3.14, 4.1 – 4.14 
 
D. PROJECT OVERVIEW: 

• Landscape master plans for each campus to the BOE in June as information. 
   

Funding 
State Funds  $0 
Strong Schools Bond Funds  $290,000 
Other Funding  $0 
Total  $290,000 
 
Budget 
Salaries and Benefits  $0 
Supplies  $1,000 
Contracts & Services  $279,521 
Construction & Equipment  $0 
Soft Costs Contingency  $9,479 
Total  $290,000 
 
Percent of Budget Expended  76.5% 

Current Phase:  Master Planning 
 
Schedule: 
Architect Contract (2)  March 31, 2009 
BOE Approval  April 14, 2009 
 
Initial Master Plan Approval (2)  September 8, 2009 
BOE Approval  September 22, 2009 
 
Paly CEQA Approval (2)  February 9, 2010 
BOE Approval  February 23, 2010 
 
Gunn Master Plan Update (2)  March 23, 2010 
BOE Approval  April 6, 2010 
 
Gunn CEQA Approval (2)  April 27, 2010  
BOE Approval  May 11, 2010  
 
Master Plan Revision Approval (2)  September 14, 2010* 
 
 
* Anticipated Dates – Subject to Change 
( ) Denotes number of Board of Education Readings 



 
 
 

Page | 7  
 

Gunn High School 
New Classroom Buildings A & B 
 
A. PROJECT STATUS 

 
DLM  is  scheduled  to  submit  95%  CD’s  by  June  30,  2010.  Final 
estimates, constructability reviews and document coordination will 
be  completed  prior  to  a  target  DSA  submittal  date  of  August  1, 
2010.  Currently,  Rodan  Builders,  Inc.  has  moved  all  26  existing 
portables in order to accommodate the new buildings. The portable 
classrooms  are  being  reassembled  and  will  be  finished  by  the 
beginning of the fall semester. 
 
 
 
 

 
 
 

B. BUDGET & SCHEDULE SUMMARY 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

C. BOND PROJECT LIST REFERENCE: 3.1, 3.3, 3.4 
 
D. PROJECT OVERVIEW: 

• Project is currently proceeding on schedule and within budget. 

   

Funding 
State Funds  $0 
Strong Schools Bond Funds  $24,120,000 
Other Funding  $0 
Total  $24,120,000 
 
Budget 
Salaries and Benefits  $0 
Supplies  $50,000 
Contracts & Services  $4,315,728 
Construction & Equipment  $19,590,000 
Soft Costs Contingency  $164,272 
Total  $24,120,000 
 
Percent of Budget Expended  4.6% 

Current Phase:  Construction Documents 
 

Schedule: 
Architect Contract (2)  March 31, 2009 
BOE Approval  April 14, 2009 
 

Conceptual Design (2)  September 8, 2009 
BOE Approval  September 22, 2009 
 

Schematic Design (2)  January 12, 2010 
BOE Approval  January 26, 2010 
 

Submit to DSA  August 1, 2010* 
   
Approval by DSA  April 15, 2011 * 
 

Authorize to Bid (2)  February 22, 2011 * 
BOE Approval  March 8, 2011* 
 

Bid Opening  April 19, 2011 * 
 

Award of Contract (1)  April 26, 2011 * 
 

Notice to Proceed  May 9, 2011* 
 

Substantial Completion  December 3, 2012* 
 

Planned Occupancy  June 10, 2013* 
 

* Anticipated Dates – Subject to Change 
( ) Denotes number of Board of Education Readings 
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Gunn High School 
Parking and Drop‐off Sitework Improvement 
 
A. PROJECT STATUS 

 
The  City  School  Traffic  Safety  Committee  (CSTSC)  reviewed 
the construction and fencing plan that will impact traffic flow 
on the first day of classes.  To assist with safety coordination, 
the  plan  will  be  included  in  the  “Back  to  School”  packets 
being sent to students to notify them of the changes, and to 
indentify  the  interim  bicycle  paths  available  during 
construction.   Parking and Drop‐off planning will commence 
this summer. 
 
 
 
 
 
 
 
 

B. BUDGET & SCHEDULE SUMMARY 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

C. BOND PROJECT LIST REFERENCE: 5.5 
 
D. PROJECT OVERVIEW: 

• This project will commence this summer. 

   

Funding 
State Funds  $0 
Strong Schools Bond Funds  $3,940,000 
Other Funding  $0 
Total  $3,940,000 
 
Budget 
Salaries and Benefits  $0 
Supplies  $0 
Contracts & Services  $883,978 
Construction & Equipment  $2,934,840 
Soft Costs Contingency  $121,182 
Total  $3,940,000 
 
Percent of Budget Expended  0.1% 

Current Phase:  Conceptual Design 
 

Schedule: 
Architect Contract (2)  March 31, 2009 
BOE Approval  April 14, 2009 
 

Conceptual Design (2)  September 28, 2010* 
BOE Approval  October 12, 2010* 
 

Schematic Design (2)  December 16, 2010* 
BOE Approval  December 23, 2010* 
 

Submit to DSA  October 11, 2011* 
   

Approval by DSA  April 30, 2012* 
 

Authorize to Bid (2)  February 7, 2012* 
BOE Approval  February 20, 2012* 
 

Bid Opening  April 17, 2012* 
 

Award of Contract (1)  May 2, 2012* 
 

Notice to Proceed  May 24, 2012* 
 

Substantial Completion  December 13, 2012* 
 

Planned Occupancy  January 1, 2013* 
 

* Anticipated Dates – Subject to Change 
( ) Denotes number of Board of Education Readings 
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Gunn High School 
New Gymnasium 
 
A. PROJECT STATUS 

 
DLM  is  scheduled  to  submit 95% CD’s by  June 30, 2010. Final 
estimates, constructability reviews and document coordination 
will  be  completed  prior  to  a  target  DSA  submittal  date  of 
August 1, 2010. 
 
 
 
 
 
 
 
 
 
 

B. BUDGET & SCHEDULE SUMMARY 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

C. BOND PROJECT LIST REFERENCE: 3.4, 3.5, 3.13 
 
D. PROJECT OVERVIEW: 

• Project is currently proceeding on schedule and within budget. 
 
 

Funding 
State Funds  $0 
Strong Schools Bond Funds  $13,830,000 
Other Funding  $0 
Total  $13,830,000 
 
Budget 
Salaries and Benefits  $0 
Supplies  $40,000 
Contracts & Services  $2,596,521 
Construction & Equipment  $11,109,450 
Soft Costs Contingency  $84,029 
Total  $13,830,000 
 
Percent of Budget Expended  2.9% 

Current Phase:  Construction Documents 
 

Schedule: 
Architect Contract (2)  March 31, 2009 
BOE Approval  April 14, 2009 
 

Conceptual Design (2)  September 8, 2009 
BOE Approval  September 22, 2009 
 

Schematic Design (2)  January 12, 2010 
BOE Approval  January 26, 2010 
 

Submit to DSA  August 2, 2010* 
   
Approval by DSA  April 15, 2011* 
 

Authorize to Bid (2)  February 22, 2011* 
BOE Approval  March 8, 2011* 
 

Bid Opening  April 19, 2011* 
 

Award of Contract (1)  April 26, 2011* 
 

Notice to Proceed  May 9, 2011* 
 

Substantial Completion  October 9, 2012* 
 

Planned Occupancy  November 13, 2012* 
 

* Anticipated Dates – Subject to Change 
( ) Denotes number of Board of Education Readings 



 
 
 

Page | 10  
 

Gunn High School 
Air Conditioning of Existing Buildings 
 
A. PROJECT STATUS 

 
DLM continues design on the air conditioning project.  DLM 
plans to submit plans to DSA by September 2010. 
 
 
 
 
 
 
 
 
 

B. BUDGET & SCHEDULE SUMMARY 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

C. BOND PROJECT LIST REFERENCE: 3.7 
 
D. PROJECT OVERVIEW: 

• Project is currently proceeding on schedule and within budget. 
 
   

Funding 
State Funds  $0 
Strong Schools Bond Funds  $2,600,000 
Other Funding  $0 
Total  $2,600,000 
 
Budget 
Salaries and Benefits  $0 
Supplies  $0 
Contracts & Services  $447,110 
Construction & Equipment  $2,128,080 
Soft Costs Contingency  $24,810 
Total  $2,600,000 
 
Percent of Budget Expended  0.0% 

Current Phase:  Construction Documents 
 

Schedule: 
Architect Contract (2)  March 27, 2010 
BOE Approval  April 6, 2010 
 

Conceptual Design (2)  N/A 
BOE Approval  N/A 
 

Schematic Design (2)  N/A 
BOE Approval  N/A 
 

Submit to DSA  September 28, 2010* 
 
Approval by DSA  March 8, 2011* 
 

Authorize to Bid (2)  February 22, 2011* 
BOE Approval  March 8, 2011* 
 

Bid Opening  March 28, 2011* 
 

Award of Contract (1)  April 4, 2011* 
 

Notice to Proceed  April 13, 2011* 
 

Substantial Completion  June 14, 2011* 
 

Planned Occupancy  July 21, 2011* 
 

* Anticipated Dates – Subject to Change 
( ) Denotes number of Board of Education Readings 
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Palo Alto High School 
Football Stadium Renovation 
 
A. PROJECT STATUS 

 
DLM  presented  the  stadium  renovation  conceptual 
plan to the BOE on June 1, 2010, and the BOE approved 
it  on  June  22,  2010.   Planning will  resume  in  August 
after  the  Facilities  Steering  Committee  (FSC)  reviews 
the revised master plan project list and budget. 
 
 
 
 
 
 
 

B. BUDGET & SCHEDULE SUMMARY 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

C. BOND PROJECT LIST REFERENCE: 4.13 
 
D. PROJECT OVERVIEW: 

• Conceptual design was approved BOE on June 22, 2010. 

   

Funding 
State Funds  $0 
Strong Schools Bond Funds  $1,358,473 
Other Funding  $0 
Total  $1,358,437 
 
Budget 
Salaries and Benefits  $0 
Supplies  $0 
Contracts & Services  $127,622 
Construction & Equipment  $1,230,815 
Soft Costs Contingency  $0 
Total  $1,358,437 
 
Percent of Budget Expended  10.4% 

Current Phase:  Programming
 

Schedule: 
Architect Contract (2)  January 26, 2010 
BOE Approval  February 9, 2010 
 

Conceptual Design (2)  June 1, 2010 
BOE Approval  June 22, 2010 
 

Schematic Design (2)  October 11, 2010* 
BOE Approval  October 25, 2010* 
 

Submit to DSA  January 11, 2011* 
   
Approval by DSA  May 23, 2011* 
 

Authorize to Bid (2)  March 29, 2011* 
BOE Approval  April 19, 2011* 
 

Bid Opening  May 13, 2011* 
 

Award of Contract (1)  May 24, 2011* 
 

Notice to Proceed  May 31, 2011* 
 

Substantial Completion  January 5, 2012* 
 

Planned Occupancy  January 31, 2012* 
 

* Anticipated Dates – Subject to Change 
( ) Denotes number of Board of Education Readings 
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Palo Alto High School 
Multi‐Use Field 
 
A. PROJECT STATUS 

 
Valley Crest Landscape began grading the existing field area on June 1, 
2010  and  is  scheduled  for  completion  by  January  31,  2011,  which 
includes  new  dugouts  and  time  for  turf  establishment.    Work 
commenced  in  the  south  parking  lot  on  June  14,  2010,  and 
improvements are expected to be complete by August 13, 2010. 
 
 
 
 
 
 

 
 
 

B. BUDGET & SCHEDULE SUMMARY 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

C. BOND PROJECT LIST REFERENCE: 4.14 
 
D. PROJECT OVERVIEW: 

• Construction commenced on June 1, 2010.  Project currently proceeding on schedule and within budget. 

   

Funding 
State Funds  $0 
Strong Schools Bond Funds  $3,002,063 
Other Funding  $1,075,991 
Total  $4,078,054 
 
Budget 
Salaries and Benefits  $0 
Supplies  $0 
Contracts & Services  $673,020 
Construction & Equipment  $3,312,683 
Soft Costs Contingency  $92,351 
Total  $4,078,054 
 
Percent of Budget Expended  9.5% 

Current Phase:  Construction
 

Schedule: 
Architect Contract (2)  September 30, 2008 
BOE Approval  October 14, 2008 
 

Conceptual Design (2)  December 9, 2009 
BOE Approval  January 13, 2009 
 

Schematic Design (2)  February 24, 2009 
BOE Approval  March 17, 2009 
 

Submit to DSA  March 19, 2009 
   

Approval by DSA  September 30, 2009 
 

Authorize to Bid (2)  January 26, 2010 
BOE Approval  February 9, 2010 
 

Bid Opening  March 16, 2010 
 

Award of Contract (1)  April 7, 2010 
 

Notice to Proceed  June 1, 2010 
 

Substantial Completion  January 21, 2011* 
 

Planned Occupancy  February 1, 2011* 
 

* Anticipated Dates – Subject to Change 
( ) Denotes number of Board of Education Readings 
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Palo Alto High School 
Classroom Building and Media Arts 
 
A. PROJECT STATUS 

 
DLM  is  scheduled  to  submit  95%  CD’s  by  June  30,  2010.    Final 
estimates,  constructability  reviews  and  document  coordination will 
be completed prior to a target DSA submittal date of August 1, 2010. 
On  June  14,  2010,  Rodan  Builders,  Inc.  commenced  work  on  the 
relocation  of  the  16  existing  portables  to  accommodate  the  new 
buildings. Portable  relocations will  be  finished  by  the  beginning  of 
the fall semester. 
 
  
 
 
 
 
 

B. BUDGET & SCHEDULE SUMMARY 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

C. BOND PROJECT LIST REFERENCE: 4.1 ‐ 4.3 
 
D. PROJECT OVERVIEW: 

• Project is currently proceeding on schedule and within budget.

Funding 
State Funds  $0 
Strong Schools Bond Funds  $34,220,000 
Other Funding  $0 
Total  $34,220,000 
 
Budget 
Salaries and Benefits  $0 
Supplies  $50,000 
Contracts & Services  $6,067,996 
Construction & Equipment  $27,876,384 
Soft Costs Contingency  $225,620 
Total  $34,220,000 
 
Percent of Budget Expended  1.8% 

Current Phase:  Construction Documents 
 

Schedule: 
Architect Contract (2)  March 31, 2009 
BOE Approval  April 14, 2009 
 

Conceptual Design (2)  September 8, 2009 
BOE Approval  September 22, 2009 
 

Schematic Design (2)  January 12, 2010 
BOE Approval  January 26, 2010 
 

Submit to DSA  August 1, 2010* 
   
Approval by DSA  April 15, 2011* 
 

Authorize to Bid (2)  February 22, 2011* 
BOE Approval  March 8, 2011* 
 

Bid Opening  April 19, 2011* 
 

Award of Contract (1)  April 26, 2011* 
 

Notice to Proceed  May 9, 2011* 
 

Substantial Completion  March 25, 2013* 
 

Planned Occupancy  August 1, 2013* 
 

* Anticipated Dates – Subject to Change 
( ) Denotes number of Board of Education Readings 
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Palo Alto High School 
Theater and Associated Site Improvements 
 
A. PROJECT STATUS 

 
On  June  22,  2010  the  BOE  approved  conceptual  design  and 
authorized  DLM  to  proceed  with  schematic  design.    DLM  will 
meet  with  specialty  consultants  this  summer  and  resume 
subcommittee meetings in late August. 
 
 
 
 
 
 
 
 
 

B. BUDGET & SCHEDULE SUMMARY 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

C. BOND PROJECT LIST REFERENCE: 4.11 
 
D. PROJECT OVERVIEW: 

• Conceptual design was approved by BOE on June 22, 2010.

Funding 
State Funds  $0 
Strong Schools Bond Funds  $17,720,000 
Other Funding  $0 
Total  $17,720,000 
 
Budget 
Salaries and Benefits  $0 
Supplies  $50,000 
Contracts & Services  $3,276,077 
Construction & Equipment  $14,284,700 
Soft Costs Contingency  $109,223 
Total  $109,223 
 
Percent of Budget Expended  0.2% 

Current Phase:  Schematic Design 
 

Schedule: 
Architect Contract (2)  March 31, 2009 
BOE Approval  April 14, 2009 
 

Conceptual Design (2)  June 1, 2010 
BOE Approval  June 22, 2010 
 

Schematic Design (2)  October 20, 2010* 
BOE Approval  November 2, 2010* 
 

Submit to DSA  August 5, 2011* 
   

Approval by DSA  February 16, 2012* 
 

Authorize to Bid (2)  February 24, 2012* 
BOE Approval  March 8, 2010* 
 

Bid Opening  March 25, 2012* 
 

Award of Contract (1)  June 13, 2012* 
 

Notice to Proceed  February 11, 2013* 
 

Substantial Completion  July 13, 2015* 
 

Planned Occupancy  August, 2015* 
 

* Anticipated Dates – Subject to Change 
( ) Denotes number of Board of Education Readings 
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Jordan Middle School 
 
A. PROJECT STATUS 

 
AEDIS has proceeded  into design development and drawings 
are anticipated to be submitted for review in August.    
 
 
 
 
 
 
 
 
 
 
 
 
 

 
B. BUDGET & SCHEDULE SUMMARY 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

C. BOND PROJECT LIST REFERENCE: 2.1 – 2.3, 2.6 – 2.8, 2.10 – 2.12, 6.3 – 6.5 
 
D. PROJECT OVERVIEW: 

• Project is currently proceeding on schedule and within budget. 

Funding 
State Funds  $0 
Strong Schools Bond Funds  $17,943,191 
Other Funding  $0 
Total  $17,943,191 
 
Budget 
Salaries and Benefits  $0 
Supplies  $0 
Contracts & Services  $3,432,480 
Construction & Equipment  $14,014,500 
Soft Costs Contingency  $496,214 
Total  $17,943,194 
 
Percent of Budget Expended  1.5% 

Current Phase:  Design Development 
 

Schedule: 
Architect Contract (2)  October 28, 2008 
BOE Approval  October 30, 2008 
 

Conceptual Design (2)  June 23, 2009 
BOE Approval  September 8, 2009 
 

Schematic Design (2)  March 23, 2010 
BOE Approval  April 27, 2010 
 

Submit to DSA  November 24, 2010* 
   

Approval by DSA  July 29, 2011* 
 

Authorize to Bid (2)  July 25, 2011* 
BOE Approval  August 5, 2011* 
 

Bid Opening  September 7, 2011* 
 

Award of Contract (1)  September 22, 2011* 
 

Notice to Proceed  October 19, 2011* 
 

Substantial Completion  April 18, 2013* 
 

Planned Occupancy  August 5, 2013* 
 

* Anticipated Dates – Subject to Change 
( ) Denotes number of Board of Education Readings 
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J.L. Stanford Middle School 
 
A. PROJECT STATUS 

 
AEDIS presented schematic design to the BOE on June 
1  and  June 22  for  approval.   The BOE  approved  and 
authorized staff  to proceed with design development 
for the buildings, however the exterior site design will 
return  to  the  BOE  in  September  for  discussion.  
Therefore,  AEDIS  will  meet  with  the  advisory 
committee  and  interested  community  members  to 
refine  the  exterior  design  and  landscaping  in 
September, before returning to the BOE. 
 
  
 
 
 
 
 
 
 

B. BUDGET & SCHEDULE SUMMARY 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

C. BOND PROJECT LIST REFERENCE: 2.1 – 2.3, 2.5 – 2.8, 2.11 – 2.12, 6.4, 6.5 
 
D. PROJECT OVERVIEW: 

• Schematic design for the buildings was approved on June 22, 2010.

Funding 
State Funds  $0 
Strong Schools Bond Funds  $17,184,697 
Other Funding  $0 
Total  $17,184,697 
 
Budget 
Salaries and Benefits  $0 
Supplies  $0 
Contracts & Services  $3,281,600 
Construction & Equipment  $13,406,000 
Soft Costs Contingency  $497,099 
Total  $17,184,699 
 
Percent of Budget Expended  1.2% 

Current Phase:  Schematic Design/Design Development
 

Schedule: 
Architect Contract (2)  October 28, 2008 
BOE Approval  October 30, 2008 
 

Conceptual Design (2)  June 23, 2009 
BOE Approval  September 8, 2009 
 

Schematic Design (2)  June 1, 2010* 
BOE Approval  June 22, 2010* 
 

Submit to DSA  December 10, 2010* 
   

Approval by DSA  August 8, 2011* 
 

Authorize to Bid (2)  August 2, 2011* 
BOE Approval  August 15, 2011* 
 

Bid Opening  October 4, 2011* 
 

Award of Contract (1)  October 21, 2011* 
 

Notice to Proceed  November 15, 2011* 
 

Substantial Completion  March 6, 2013* 
 

Planned Occupancy  August 5, 2013* 
 

* Anticipated Dates – Subject to Change 
( ) Denotes number of Board of Education Readings 
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Terman Middle School 
 
A. PROJECT STATUS 

 
AEDIS has proceeded into design development and drawings are 
anticipated to be submitted for review in August. 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

B. BUDGET & SCHEDULE SUMMARY 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

C. BOND PROJECT LIST REFERENCE: 2.1 – 2.8, 2.11 – 2.12 
 
D. PROJECT OVERVIEW: 

• Project is currently proceeding on schedule and within budget. 

Funding 
State Funds  $0 
Strong Schools Bond Funds  $12,850,071 
Other Funding  $0 
Total  $12,850,071 
 
Budget 
Salaries and Benefits  $0 
Supplies  $0 
Contracts & Services  $2,411,150 
Construction & Equipment  $10,096,569 
Soft Costs Contingency  $342,352 
Total  $12,850,071 
 
Percent of Budget Expended  1.2% 

Current Phase:  Design Development 
 

Schedule: 
Architect Contract (2)  October 28, 2008 
BOE Approval  October 30, 2008 
 

Conceptual Design (2)  June 23, 2009 
BOE Approval  September 8, 2009 
 

Schematic Design (2)  May 11, 2010 
BOE Approval  May 25, 2010 
 

Submit to DSA  November 29, 2010* 
   

Approval by DSA  July 26, 2011* 
 

Authorize to Bid (2)  July 27, 2011* 
BOE Approval  August 10, 2011* 
 

Bid Opening  September 19, 2011* 
 

Award of Contract (1)  October 4, 2011* 
 

Notice to Proceed  October 5, 2011* 
 

Substantial Completion  March 26, 2013* 
 

Planned Occupancy  July 3, 2013* 
 

* Anticipated Dates – Subject to Change 
( ) Denotes number of Board of Education Readings 
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Fairmeadow Elementary School 
New Classroom Building and Modernization 
 
A. PROJECT STATUS 

 
Gelfand Partners will develop schematic design plans during 
summer  break.    In  September, Gelfand will meet with  the 
site committee and the P.T.A., as well as host a community 
meeting  before  presenting  the  schematic  design  plans,  as 
anticipated, to the BOE on September 14, 2010. 
 
 
 
 
 
 
 

B. BUDGET & SCHEDULE SUMMARY 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

C. BOND PROJECT LIST REFERENCE: 1.1 – 1.2, 1.4 – 1.10 
 
D. PROJECT OVERVIEW: 

• Programming in progress.

Funding 
State Funds  $0 
Strong Schools Bond Funds  $9,327,500 
Other Funding  $0 
Total  $9,327,500 
 
Budget 
Salaries and Benefits  $0 
Supplies  $0 
Contracts & Services  $1,389,619 
Construction & Equipment  $7,835,500 
Soft Costs Contingency  $102,381 
Total  $9,327,500 
 
Percent of Budget Expended  0.3% 

Current Phase:  Schematic Design 
 

Schedule: 
Architect Contract (2)  October 13, 2009 
BOE Approval  October 27, 2009 
 

Conceptual Design (2)  March 23, 2010 
BOE Approval  April 6, 2010 
 

Schematic Design (2)  September 14, 2010* 
BOE Approval  September 28, 2010* 
 

Submit to DSA  March 18, 2011* 
   

Approval by DSA  November 11, 2011* 
 

Authorize to Bid (2)  December 23, 2011* 
BOE Approval  January 7, 2012* 
 

Bid Opening  February 14, 2012* 
 

Award of Contract (1)  February 27, 2012* 
 

Notice to Proceed  February 28, 2012* 
 

Substantial Completion  April 29, 2013* 
 

Planned Occupancy  August 1, 2013* 
 

* Anticipated Dates – Subject to Change 
( ) Denotes number of Board of Education Readings 
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Ohlone Elementary School 
New Classroom Building and Modernization 
 
A. PROJECT STATUS 

 
Bids  from  prequalified  contractors  are  due  July  13,  2010.   The 
project  is  expected  to  be  awarded  at  a  BOE  special  meeting 
scheduled  for  July  19,  2010.   Construction  will  commence  in 
August 2010 with  anticipated  completion  in  late 2011.   On  June 
14, 2010, Coulter Construction began relocating existing portables 
on the site to accommodate the new building. 
 
 
 
 
 
 
 
 

B. BUDGET & SCHEDULE SUMMARY 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

C. BOND PROJECT LIST REFERENCE: 1.1 – 1.2, 1.4 – 1.10 
 
D. PROJECT OVERVIEW: 

• Bids scheduled to be opened on July 13, 2010. 
 
 
 

Funding 
State Funds  $0 
Strong Schools Bond Funds  $11,667,965 
Other Funding  $0 
Total  $11,667,965 
 
Budget 
Salaries and Benefits  $0 
Supplies  $0 
Contracts & Services  $2,221,174 
Construction & Equipment  $9,181,991 
Soft Costs Contingency  $264,800 
Total  $11,667,965 
 
Percent of Budget Expended  8.0% 

Current Phase:  Bid & Award
 

Schedule: 
Architect Contract (2)  September 30, 2008 
BOE Approval  October 14, 2008 
 

Conceptual Design (2)  March 3, 2009 
BOE Approval  March 17, 2009 
 

Schematic Design (2)  June 2, 2009 
BOE Approval  June 23, 2009 
 

Submit to DSA  November 24, 2009 
 
Authorize to Bid (2)  April 27, 2010 
BOE Approval  May 11, 2010 
   

Approval by DSA  May 18, 2010 
 

Bid Opening  July 13, 2010* 
 

Award of Contract (1)  July 19, 2010* 
 

Notice to Proceed  August 6, 2010* 
 

Substantial Completion  February 1, 2012* 
 

Planned Occupancy  February 14, 2012* 
 

* Anticipated Dates – Subject to Change 
( ) Denotes number of Board of Education Readings 
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Hoover Elementary School 
Pre‐Design 
 
A. PROJECT STATUS 

 
Gelfand met with  the  site  steering  committee  on  June  3, 
2010  to kick‐off  the pre‐design project at Hoover.   Gelfand 
will  return  to  Hoover’s  site  steering  committee  with 
planning  options  for  the  campus  in  September,  after 
summer break. 
 
 
 
 
 
 
 
 
 

B. BUDGET & SCHEDULE SUMMARY 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

C. BOND PROJECT LIST REFERENCE: 1.1 – 1.2, 1.4 – 1.10 
 
D. PROJECT OVERVIEW: 

• Gelfand commenced pre‐design with the steering committee on June 3, 2010.

Funding 
State Funds  $0 
Strong Schools Bond Funds  $8,575,389 
Other Funding  $0 
Total  $8,575,389 
 
Budget 
Salaries and Benefits  $0 
Supplies  $0 
Contracts & Services  $1,278,477 
Construction & Equipment  $7,196,912 
Soft Costs Contingency  $100,000 
Total  $8,575,389 
 
Percent of Budget Expended  0.0% 

Current Phase:  Planning
 

Schedule: 
Architect Contract (2)  April 27, 2010 
BOE Approval  May 11, 2010 
 

Conceptual Design (2)  September 28, 2010* 
BOE Approval  October 12, 2010* 
 

Schematic Design (2)  December 9, 2010* 
BOE Approval  December 14, 2010* 
 

Submit to DSA  June 2, 2011* 
   

Approval by DSA  January 26, 2012* 
 

Authorize to Bid (2)  March 8, 2012* 
BOE Approval  March 24, 2012* 
 

Bid Opening  April 30, 2012* 
 

Award of Contract (1)  May 15, 2012* 
 

Notice to Proceed  May 21, 2012* 
 

Substantial Completion  July 23, 2013* 
 

Planned Occupancy  August 16, 2013* 
 

* Anticipated Dates – Subject to Change 
( ) Denotes number of Board of Education Readings 
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Duveneck Elementary School 
Pre‐Design 
 
A. PROJECT STATUS 

 
Gelfand conducted a second pre‐design meeting with the site 
steering committee on June 8, 2010.  The steering committee 
will continue campus planning discussion  in September, after 
summer break.  
 
 
 
 
 
 
 
 

B. BUDGET & SCHEDULE SUMMARY 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

C. BOND PROJECT LIST REFERENCE: 1.1 – 1.2, 1.4 – 1.10 
 
D. PROJECT OVERVIEW: 

• Gelfand will meet with the site steering committee in August.

Funding 
State Funds  $0 
Strong Schools Bond Funds  $7,019,083 
Other Funding  $0 
Total  $7,019,083 
 
Budget 
Salaries and Benefits  $0 
Supplies  $0 
Contracts & Services  $1,068,019 
Construction & Equipment  $5,858,683 
Soft Costs Contingency  $92,381 
Total  $7,019,083 
 
Percent of Budget Expended  0.0% 

Current Phase:  Planning
 

Schedule: 
Architect Contract (2)  April 27, 2010 
BOE Approval  May 11, 2010 
 

Conceptual Design (2)  September 28, 2010* 
BOE Approval  October 12, 2010* 
 

Schematic Design (2)  December 9, 2010* 
BOE Approval  December 14, 2010* 
 

Submit to DSA  June 2, 2011* 
   

Approval by DSA  January 26, 2012* 
 

Authorize to Bid (2)  March 8, 2012* 
BOE Approval  March 24, 2012* 
 

Bid Opening  April 30, 2012* 
 

Award of Contract (1)  May 15, 2012* 
 

Notice to Proceed  May 20, 2012* 
 

Substantial Completion  July 1, 2013* 
 

Planned Occupancy  August 16, 2013* 
 

* Anticipated Dates – Subject to Change 
( ) Denotes number of Board of Education Readings 
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Elementary Classroom Improvements 
 
A. PROJECT STATUS 

 
The  BOE  approved  Gelfand  Partners’  addendum  on  June  22,  2010  for  design  services  on  the  classroom 
improvements.    Gelfand  will  commence  design  during  summer  break  so  site  staff  can  review  proposed 
improvements  in  September.    The  classroom  improvements project  consists of new  lighting, windows  and 
shades, ventilation  improvements and ceiling  tiles.   Also part of  the classroom  improvements project  is  the 
implementation of a technology wall.  District staff completed site walks at each elementary school and plan 
to bid the technology wall project in July, allowing for construction to begin in September, 2010. 
 
 
 
 
 
 
 

B. BUDGET & SCHEDULE SUMMARY 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

C. BOND PROJECT LIST REFERENCE: 1.5 – 1.7 
 
D. PROJECT OVERVIEW: 

• Gelfand to commence design. 

Funding 
State Funds  $0 
Strong Schools Bond Funds  $8,887,522 
Other Funding  $0 
Total  $8,887,522 
 
Budget 
Salaries and Benefits  $0 
Supplies  $0 
Contracts & Services  $1,193,721 
Construction & Equipment  $7,488,706 
Soft Costs Contingency  $205,095 
Total  $8,887,522 
 
Percent of Budget Expended  1.3% 
 

Current Phase:  Planning
 

Schedule: 
Architect Contract (2)  June 8, 2010* 
BOE Approval  June 22, 2010* 
 

Conceptual Design (2)  N/A 
BOE Approval  N/A 
 

Schematic Design (2)  TBD 
BOE Approval  N/A 
 

Submit to DSA  TBD 
   

Approval by DSA  TBD 
 

Authorize to Bid (2)  TBD  
BOE Approval  TBD 
 

Bid Opening  TBD 
 

Award of Contract (1)  TBD 
 

Notice to Proceed  TBD 
 

Substantial Completion  TBD 
 

Planned Occupancy  TBD 
 

* Anticipated Dates – Subject to Change 
( ) Denotes number of Board of Education Readings 
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Gunn High School 
Industrial Arts Addition and Renovation 
 
A. PROJECT STATUS 

 
Of  the  $5,576,500  project  budget,  84.6%  or  $4,720,037  was 
expended.    Approved  change  orders  were  $208,756,  which  is 
approximately 59.8% of the $349,000 construction contingency.  
 
 
 
 
 
 
 
 
 
 

B. BUDGET & SCHEDULE SUMMARY 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

C. BOND PROJECT LIST REFERENCE: 3.1, 3.7, 3.11 
 
D. PROJECT OVERVIEW: 

• The building occupied as scheduled, and the project completed within budget.

Funding 
State Funds  $0 
Strong Schools Bond Funds  $5,576,500 
Other Funding  $0 
Total  $5,576,500 
 
Budget 
Salaries and Benefits  $0 
Supplies  $10,358 
Contracts & Services  $1,216,066 
Construction & Equipment  $4,300,350 
Soft Costs Contingency  $49,726 
Total  $5,576,500 
 
Percent of Budget Expended  89.0% 
 
Change Order Contingency 
• Starting Contingency Balance  $349,000 
• Remaining Contingency Balance  $140,244 
• Percent of Changes  59.8% 

(Change Orders + Construction Change Directives vs. 
Original Contract) 

 

Current Phase:  Occupancy – January 4, 2010 
 

Schedule: 
Architect Contract (2)  N/A 
BOE Approval  N/A 
 

Conceptual Design (2)  N/A 
BOE Approval  N/A 
 

Schematic Design (2)  N/A 
BOE Approval  N/A 
 

Submit to DSA  June 17, 2008 
   
Approval by DSA  December 24, 2008 
 

Authorize to Bid (2)  October 14, 2008 
BOE Approval  October 28, 2008 
 

Bid Opening  December 16, 2008 
 

Award of Contract (1)  December 24, 2008 
 

Notice to Proceed  January 6, 2009 
 

Substantial Completion  November 25, 2009 
 

Planned Occupancy  January 4, 2010 
 

* Anticipated Dates – Subject to Change 
( ) Denotes number of Board of Education Readings 
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Gunn High School 
Aquatic Center 
 
A. PROJECT STATUS 

 
Of  the  $5,013,750  project  budget,  96.6%,  or  $4,844,070  was 
expended.    Approved  change  orders  were  $194,739,  which  is 
approximately 49.9% of the $389,887 construction contingency. 
 
 
 
 
 
 

B. BUDGET & SCHEDULE SUMMARY 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

C. BOND PROJECT LIST REFERENCE: 3.12 
 
D. PROJECT OVERVIEW: 

• This project completed within budget.

Funding 
State Funds  $0 
Strong Schools Bond Funds  $5,013,750 
Other Funding  $0 
Total  $5,013,750 
 
Budget 
Salaries and Benefits  $0 
Supplies  $7,684 
Contracts & Services  $679,284 
Construction & Equipment  $4,323,742 
Soft Costs Contingency  $3,040 
Total  $5,013,750 
 
Percent of Budget Expended  96.8% 
 
Change Order Contingency 
• Starting Contingency Balance  $389,887 
• Remaining Contingency Balance  $195,148 
• Percent of Changes  49.9% 

(Change Orders + Construction Change Directives vs. 
Original Contract) 

Current Phase:  Occupancy – June 15, 2009 
 

Schedule: 
Architect Contract (2)  N/A 
BOE Approval  N/A 
 

Conceptual Design (2)  N/A 
BOE Approval  N/A 
 

Schematic Design (2)  N/A 
BOE Approval  N/A 
 

Submit to DSA  December 11, 2007 
   
Approval by DSA  April 24, 2008 
 

Authorize to Bid (2)  April 8, 2008 
BOE Approval  April 22, 2008 
 

Bid Opening  May 28, 2008 
 

Award of Contract (1)  June 4, 2008 
 

Notice to Proceed  December 6, 2008 
 

Substantial Completion  June 15, 2009 
 

Planned Occupancy  June 15, 2009 
 

* Anticipated Dates – Subject to Change 
( ) Denotes number of Board of Education Readings 
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Middle School Pre‐Design 
Jordan, J.L. Stanford and Terman 
 
A. PROJECT STATUS 

 
 AEDIS presented recommended concept plans for each campus to the 
Board of Education on  June 23  for discussion and  received approval 
on  September 8 by  the Board of Education  to move  into  schematic 
design.   
 
 
 
 
 
 
 
 

B. BUDGET & SCHEDULE SUMMARY 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

C. BOND PROJECT LIST REFERENCE: 2.1 – 2.12 
 
D. PROJECT OVERVIEW: 

• This project has been completed on schedule and under budget. Board approval received on September 
8, 2009.

Funding 
State Funds  $0 
Strong Schools Bond Funds  $101,000 
Other Funding  $0 
Total  $101,000 
 
Budget 
Salaries and Benefits  $0 
Supplies  $1,000 
Contracts & Services  $85,000 
Construction & Equipment  $0 
Soft Costs Contingency  $15,000 
Total  $101,000 
 
Percent of Budget Expended  52.9% 
 

Current Phase:  Complete
 

Schedule: 
Architect Contract (2)  October 28, 2008 
BOE Approval  October 30, 2008 
 

Conceptual Design (2)  June 23, 2009 
BOE Approval  September 8, 2009 
 

Schematic Design (2)  N/A 
BOE Approval  N/A 
 

Submit to DSA  N/A 
   
Approval by DSA  N/A 
 

Authorize to Bid (2)  N/A 
BOE Approval  N/A 
 

Bid Opening  N/A 
 

Award of Contract (1)  N/A 
 

Notice to Proceed  N/A 
 

Substantial Completion  N/A 
 

Planned Occupancy  N/A 
 

* Anticipated Dates – Subject to Change 
( ) Denotes number of Board of Education Readings 
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Middle Schools Interim Classrooms 
Jordan and J.L. Stanford 
 
A. PROJECT STATUS 

 
 Contracts were awarded to Coulter Construction for Jordan Middle 
School  and  Mark  Electric  for  Stanford  Middle  School  following 
Board of Education approval on May 26, 2009.   Both  contractors 
started work on  June 15, 2009 and were completed on August 3, 
2009 at Jordan and August 12, 2009 at Stanford.  Of the $1,047,186 
project  budget,  25%,  or  $236,696  has  been  expended.  Pending 
Change Orders are currently estimated to be a deduct of ($10,331), 
which  is  approximately  0%  of  the  $30,698  construction 
contingency. 
 
 
 
 

 
B. BUDGET & SCHEDULE SUMMARY 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

C. BOND PROJECT LIST REFERENCE: 2.1, 6.4, 6.5 
 
D. PROJECT OVERVIEW: 

• This project was completed under budget and on schedule.

Funding 
State Funds  $0 
Strong Schools Bond Funds  $1,047,186 
Other Funding  $0 
Total  $1,047,186 
 
Budget 
Salaries and Benefits  $0 
Supplies  $0 
Contracts & Services  $308,648 
Construction & Equipment  $707,840 
Soft Costs Contingency  $30,698 
Total  $1,047,186 
 
Percent of Budget Expended  48.9% 
 
Change Order Contingency 
• Starting Contingency Balance  $30,698 
• Remaining Contingency Balance  $30,698 
• Percent of Changes  0% 

(Change Orders + Construction Change Directives vs. 
Original Contract) 

Current Phase:  Occupancy – August 25, 2009 
 

Schedule: 
Architect Contract (2)  October 28, 2008 
BOE Approval  October 30, 2008 
 

Conceptual Design (2)  N/A 
BOE Approval  N/A 
 

Schematic Design (2)  N/A 
BOE Approval  N/A 
 

Submit to DSA  April 14, 2009 
   
Approval by DSA  April 22, 2009 
 

Authorize to Bid (2)  March 31, 2009 
BOE Approval  April 14, 2009 
 

Bid Opening  May 14, 2009 
 

Award of Contract (1)  May 26, 2009 
 

Notice to Proceed  June 1, 2009 
 

Substantial Completion  August 12, 2009 
 

Planned Occupancy  August 25, 2009 
 

* Anticipated Dates – Subject to Change 
( ) Denotes number of Board of Education Readings 
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Garland Elementary School 
Campus Modernization 
 
A. PROJECT STATUS 

 
The Board of Education voted on August 25, 2009 to approve the 
amendment to Garland  lease to Stratford School.   Therefore, the 
district has placed the project on hold. 
 
 
 
 
 
 
 

B. BUDGET & SCHEDULE SUMMARY 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

C. BOND PROJECT LIST REFERENCE: 1.1, 1.4 – 1.10 
 
D. PROJECT OVERVIEW: 

• This project has been placed on hold.

Funding 
State Funds  $0 
Strong Schools Bond Funds  $22,178,544 
Other Funding  $0 
Total  $22,178,544 
 
Budget 
Salaries and Benefits  $0 
Supplies  $0 
Contracts & Services  $3,830,789 
Construction & Equipment  $17,485,000 
Soft Costs Contingency  $862,755 
Total  $22,178,544 
 
Percent of Budget Expended  1.3% 

Current Phase:  Schematic Design 
 

Schedule: 
Architect Contract (2)  October 28, 2008 
BOE Approval  October 30, 2008 
 

Conceptual Design (2)  February 10, 2009 
BOE Approval  February 24, 2009 
 

Schematic Design (2)  June 2, 2009 
BOE Approval  June 23, 2009 
 

Submit to DSA  N/A 
   
Approval by DSA  N/A 
 

Authorize to Bid (2)  N/A 
BOE Approval  N/A 
 

Bid Opening  N/A 
 

Award of Contract (1)  N/A 
 

Notice to Proceed  N/A 
 

Substantial Completion  N/A 
 

Planned Occupancy  N/A 
 

* Anticipated Dates – Subject to Change 
( ) Denotes number of Board of Education Readings 
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Elementary School Teaching Walls 
Phase 1 Schools 
 
A. PROJECT STATUS 

 
The  district  placed  this  project  on  hold  after  review  of  the 
implementation  of  other  classroom  improvements,  as 
recommended  by  the  elementary  school  principals.    This 
project  has  been  renamed  ‘Elementary  Classroom 
Improvements’ (see Capital Projects summary above). 
 
 
 
 
 
 

B. BUDGET & SCHEDULE SUMMARY 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

C. BOND PROJECT LIST REFERENCE: 1.9 
 
D. PROJECT OVERVIEW: 

• This project has been renamed ‘Elementary Classroom Improvements’ (see Capital Projects summary 
above). 

Funding 
State Funds  $0 
Strong Schools Bond Funds  $7,044,987 
Other Funding  $0 
Total  $7,044,987 
 
Budget 
Salaries and Benefits  $0 
Supplies  $0 
Contracts & Services  $1,341,394 
Construction & Equipment  $5,498,498 
Soft Costs Contingency  $205,095 
Total  $7,044,987 
 
Percent of Budget Expended  1.6% 

Current Phase:  On Hold
 

Schedule: 
Architect Contract (2)  September 30, 2008 
BOE Approval  October 14, 2008 
 

Conceptual Design (2)  N/A 
BOE Approval  N/A 
 

Schematic Design (2)  N/A 
BOE Approval  N/A 
 

Submit to DSA  N/A 
   
Approval by DSA  N/A 
 

Authorize to Bid (2)  N/A 
BOE Approval  N/A 
 

Bid Opening  N/A 
 

Award of Contract (1)  N/A 
 

Notice to Proceed  N/A 
 

Substantial Completion  N/A 
 

Planned Occupancy  N/A 
 

* Anticipated Dates – Subject to Change 
( ) Denotes number of Board of Education Readings 
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EXHIBIT A 
 

PALO ALTO UNIFIED SCHOOL DISTRICT 
BOND PROJECT LIST 

 
[Note: The order in which projects are listed is not an indication of priority for funding or completion.  Not all listed 
projects will be completed at every site.] 
 
 
1. ELEMENTARY SCHOOL PROJECTS 

Addison Barron Park Briones Duveneck El Carmelo 

Escondido Fairmeadow Garland Greendell Hays 

Hoover Nixon Ohlone Palo Verde  

 

1. Construct new permanent classrooms and classroom buildings to accommodate enrollment 
growth and expanded programs. 

2. Replace temporary classrooms with permanent classrooms. 

3. Acquire and install modular classrooms, as needed. 

4. Expand libraries to accommodate enrollment growth. 

5. Improve or provide new security systems, including alarms, lighting, locks, monitoring 
systems, fencing, etc. 

6. Upgrade climate control systems, including passive technologies to conserve energy, such as 
shade canopies, energy-efficient windows, window coverings and shade control; 
install/replace heating, ventilation and air conditioning. 

7. Install/improve local area network (LAN) and wide area network (WAN) infrastructure to 
accommodate technology upgrades; install/upgrade communications systems. 

8. Building exterior and building shell renovation, including seismic structural upgrades and 
Americans with Disability Act (ADA) improvements to bring all buildings to current code; 
roofs; repainting and/or resurfacing. 

9. Classroom and other school facilities modernization and building interior improvements, 
including infrastructure and major building system upgrades. 

10. Modernization/replacement of administration/multipurpose/library space. 

 

Numbers Added
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2. MIDDLE SCHOOL PROJECTS 

David Starr Jordan Jane Lathrop Stanford Terman 

 

1. Construct new permanent classrooms and classroom buildings to accommodate enrollment 
growth and expanded programs. 

2. Classroom and other school facilities modernization and building interior improvements, 
including infrastructure and major building system upgrades. 

3. Construct extra school-wide storage space. 

4. Expand classrooms and classroom wings, library and administration spaces. 

5. Improve or provide new security systems, including alarms, lighting, locks, monitoring 
systems, fencing, etc. 

6. Upgrade climate control systems, including passive technologies to conserve energy, such as 
shade canopies, energy-efficient windows, window coverings and shade control; 
install/replace heating, ventilation and air conditioning. 

7. Install/improve local area network (LAN) and wide area network (WAN) infrastructure to 
accommodate technology upgrades; install/upgrade communications systems. 

8. Renovate gymnasium, including new gym floors, doors, windows, bleachers and athletic 
equipment; upgrade building infrastructure, including power and water distribution. 

9. Renovate swimming pool and pool deck; new filtration system; new storage and restrooms; 
upgrade pool equipment. 

10. Replace and/or improve play fields, including drainage and irrigation, install water meters; 
replace landscaping; re-surface and re-stripe hardcourts and replace outdoor athletic 
equipment. 

11. Repair/Replace and/or improve concrete walkways and asphalt; canopies; parking lot and 
driveways. 

12. Building exterior and building shell renovation, including seismic structural upgrades and 
Americans with Disability Act (ADA) improvements to bring all buildings to current code; 
roofs; repainting and/or resurfacing. 
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3. GUNN HIGH SCHOOL PROJECTS 

1. Construct new permanent classrooms and classroom buildings to accommodate enrollment 
growth and expanded programs. 

2. Demolish old library building. 

3. Replace temporary classrooms with permanent classrooms. 

4. Construct additional restrooms. 

5. Construct second gymnasium. 

6. Construct new soccer field. 

7. Upgrade climate control systems, including passive technologies to conserve energy, such as 
shade canopies, energy-efficient windows, window coverings and shade control; 
install/replace heating, ventilation and air conditioning. 

8. Install/improve local area network (LAN) and wide area network (WAN) infrastructure to 
accommodate technology upgrades; install/upgrade communications systems. 

9. Building exterior and building shell renovation, including seismic structural upgrades and 
Americans with Disability Act (ADA) improvements to bring all buildings to current code; 
roofs; repainting and/or resurfacing. 

10. Improve or provide new security systems, including alarms, lighting, locks, monitoring 
systems, fencing, etc. 

11. Classroom and other school facilities modernization and building interior improvements, 
including infrastructure and major building system upgrades. 

12. Replace swimming pool with new 35-meter pool, pool equipment and support structures, 
pool decking, bleachers, storage, restrooms, showers, associated equipment. 

13. Renovate gymnasium; interior renovation including gymnasium floors and bleachers; replace 
athletic equipment. 

14. Modernize football stadium, including new bathrooms and concession stands. 
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4. PALO ALTO HIGH SCHOOL PROJECTS 

1. Construct new permanent classrooms and classroom buildings to accommodate enrollment 
growth and expanded programs. 

2. Replace temporary classrooms with permanent classrooms. 

3. Construct additional restrooms. 

4. Upgrade climate control systems, including passive technologies to conserve energy, such as 
shade canopies, energy-efficient windows, window coverings and shade control; 
install/replace heating, ventilation and air conditioning. 

5. Install/improve local area network (LAN) and wide area network (WAN) infrastructure to 
accommodate technology upgrades; install/upgrade communications systems. 

6. Building exterior and building shell renovation, including seismic structural upgrades and 
Americans with Disability Act (ADA) improvements to bring all buildings to current code; 
roofs; repainting and/or resurfacing. 

7. Classroom and other school facilities modernization and building interior improvements, 
including infrastructure and major building system upgrades. 

8. Library modernization and building interior improvements, including infrastructure and 
major building system upgrades. 

9. Renovation or replacement of the Tower Building to accommodate administration, 
classroom and program support space. 

10. Renovate Main Gymnasium and second gymnasium, including seismic upgrades; accessibility 
improvements; construction of new restrooms; install new roofing; replace doors and 
windows; replace gymnasium floors and athletic equipment, bleachers and renovation of 
interior.  Renovation or replacement of weight training facility. 

11. Construct new theater building. 

12. Renovate and improve soccer field, including new retaining wall and bleachers; new fencing 
and storage. 

13. Modernize football stadium, including replace bleachers; new bathrooms and concession 
stands. 

14. Replace and/or improve play fields, including drainage and irrigation, install water meters; 
replace landscaping; re-surface and re-stripe hardcourts and replace outdoor athletic 
equipment. 
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5. OTHER DISTRICT-WIDE PROJECTS 

Furnishing and equipping of existing and newly constructed, modernized or rehabilitated classrooms 
and facilities on an ongoing basis, including to replace worn, broken, or out-of-date furniture and 
equipment for all classrooms, athletic facilities and other facilities, as needed. 

1. Replace existing or acquire new computers, technology and related equipment on an ongoing 
basis. 

2. Establish a planned maintenance fund to address maintenance work expected to be needed to 
all District facilities on an ongoing basis (other than as may be necessary for current 
maintenance, operation or repairs), in order to implement the District’s comprehensive facilities 
maintenance plan. 

3. Acquisition of any of the facilities on the Bond Project List through temporary lease or lease-
purchase arrangements, or execute purchase option under a lease for any of these authorized 
facilities. 

4. If and as opportunities become available, and to the extent the Board of Education determines 
that bond funds are available for the purpose, acquisition of land and other interests in real 
property for future school buildings and other District facilities, and construction of such 
facilities, and rehabilitation/renovation of District-owned buildings and sites not otherwise 
listed. 

5. Repair, upgrade, modify, expand, refinish, replace and construct site improvements, including 
off-street parking areas, pickup/dropoff, signage, paths, sidewalks and walkways, canopies, hard 
courts (student play areas), athletic play fields, landscaping, irrigation, permanent athletic field 
equipment and facilities (including nets, basketball standards, goals and goalposts, backstops), 
field lighting, etc. 

 
6. ADDITIONAL NECESSARY AND INCIDENTAL PROJECTS 

1. Remove, dispose of, and otherwise remediate hazardous materials, including asbestos, lead, 
etc., where necessary. 

2. Address unforeseen conditions revealed by construction/modernization (including plumbing 
or gas line breaks, dry rot, seismic, structural, etc.). 

3. Other improvements required to comply with existing building codes, including the Field Act, 
and access requirements of the Americans with Disabilities Act (ADA). 

4. Site preparation/restoration in connection with new construction, renovation or remodeling, 
or installation or removal of relocatable classrooms, including ingress and egress, demolition 
of existing structures, removing, replacing, or installing irrigation and drainage, utility lines 
(such as gas lines, water lines, electrical lines, sewer lines, and communication lines), trees and 
landscaping, relocating fire access roads, traffic lights and mitigation, and acquiring any 
necessary easements, licenses, or rights of way to the property. 

5. Rental or construction of storage facilities and other space on an interim basis, as needed to 
accommodate construction materials, equipment, and personnel, and interim classrooms 
(including relocatables) for students and school functions or other storage for classroom 
materials displaced during construction. 



  
 A-6 
OHS WEST:260388860.1  

 

7. RENOVATION/MODERNIZATION (DEFINED) 

For purposes of the Bond Project List, renovation and modernization projects are intended to 
restore the building systems and infrastructure, weather protections, finishes, and technology, or 
reallocate and reorganize space, to a condition that will provide a sustainable, functional educational 
and administrative environment for future years, comparable to new construction. 

Renovation projects may include, but are not limited to nor necessarily encompass, all of the 
following, depending upon the age, condition and needs of each particular school facility: 

1. upgrade electrical, communication, fire alarm, and similar building systems as well as main 
power service and distribution, which may include active and passive solar power and 
heating system acquisition, installation and construction 

2. Replace, repair or upgrade plumbing, piping and drainage systems, including water supply, 
meters, water heating, and wastewater systems, plumbing fixtures and sinks, etc., within 
buildings and sites and to connect with city supply and drainage systems 

3. Replace or modify aging heating, ventilation and air cooling systems with energy-efficient 
heating and air cooling systems (HVAC), including installing energy management systems 
(EMS); 

4. Replace, modify, upgrade interior lighting and exterior safety/security lighting systems and 
fixtures, as necessary; 

5. Repair, modify and construct structural elements of the existing structure as necessary; 

6. Replace or repair aging roofs with similar materials or District standard materials; 

7. Replace, repair, install and construct, as necessary, interior walls, floor and ceiling finishes, 
doors, door locks, windows, cabinets and casework, and equipment attached to wall surfaces 
(including white boards, marker boards, tack boards, television mounts, scoreboards, fire 
extinguishers, kitchen cabinets/equipment, etc.); 

8. Upgrade, modify and construct restroom facilities; 

9. Comply, as necessary, with Americans with Disabilities Act (ADA) and Title 24 
requirements; 

10. Refinish the exterior finishes of the school (including stucco, wood and metal trims, wood 
siding, paint, etc.); replace doors and windows 

11. Modify, expand, separate, convert and construct school support areas; staff work and lunch 
areas; and educational areas to provide adequate, functional environments; 

12. Modify, replace and construct functional components of altered or replaced building 
components (including rainwater leaders, fascias, mansards, etc.); 

 For any project involving renovation, modernization, remodeling or rehabilitation of a 
building or the major portion of a building, the District may proceed with new replacement 
construction instead (including any necessary demolition), if the Board of Education 
determines that replacement and new construction is more practical than rehabilitation and 
renovation, considering the building’s age, condition, expected remaining life, comparative 
cost, and other relevant factors. 




